8-Week Implementation

Orchestrated Beer
BREWERY MANAGEMENT SOFTWARE

8-Week Implementation Timeline

Week 1 Kick-off
- Online group webinar kickoff
- Set expectations
- Introduce project management tool
- Introduce project timelines
- Introduce project managers

Week 2 Initial config
- Setup Banking & Payment Terms
- Setup Customers
- Setup Vendors
- Setup Items
- Setup Price Lists
- Standardized Chart of Accounts

Week 3 Core config
- Configure OBeer Database
- Setup Recipes
- Setup Warehouses
- Setup Storage Tanks
- Setup Production Processes

Week 4-6 Web training
- OnDemand Training Environment Provided
- Web-based Training
- Weekly Knowledge Test

Week 7 Go-live prep
- Test Company Database
- Prepare Opening Balances
- Perform Series of Trial Balances

Week 8 Go-live
- Configure Database with Opening Balances
- Assist Inputting Transaction Records
- Transition to OnDemand Cloud Environment

Stabilization 8 weeks

The "Stabilization" phase provides 8 weeks of additional support to ensure your proficiency in the following areas:

- Taproom/POS/Retail transfers
- Inventory Counts/Revaluation
- Running TTB
- Performing Month-end Close
- Utilities
- Generating Reports
- Transitioning to Support