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West Elm Bay Street - Weekly Report 

March 13, 2008—the mysterious bone 

April 29, 2008—trenching for under slab utilities 

Schedule Mi lestones  

Did you knowDid you knowDid you knowDid you know:  :  :  :  We are using a satellite controlled irrigation system 
that will significantly reduce water use.  A preliminary test of 40 homes 
in Irvine, California, showed satellite-controlled sprinklers decrease 
landscape water use up to 25 percent, as well as reduce fertilizer, pesti-
cide and fecal pollution from lawn-and-garden runoff.   A control box is 
programmed so different sets of sprinklers deliver different proportions 
of water to various parts of the landscape based on vegetation type, 
sunny or shady, type of soil, flat or sloped.  A weather station in the area 
measures soil and air temperatures, humidity, wind and solar radiation. A computer collects the weather station data  
then uses it to calculate a seven-day evapo-transpiration (ET) rate, which indicates how much water is lost from the 
ground and used by plants.  That information is sent to pager communication satellites, which relays it to the control 
box.  A receiver chip in the box picks the information relevant to local weather conditions, them reprograms sprinklers 
to irrigate each area appropriately.  Rain sensors override earlier commands if rain falls.    

Budget  Status  

REC Approval Forecast Variance 

Total 

LHI 

FF&E 

$7,804,962 $7,500,000 

$750,000 

$8,250,000 

$762,538 

$8,567,500 ($317,500) 

($12,538) 

($304,962) 

4/3   4/10   4/17   4/24   5/1   5/8   5/15   5/22   5/29  6/5  6/13 6/20 

Excavate North section 

Install rebar , base plates & anchor bolts 

Pour grade beam and pile caps 

Excavate South section 

Install rebar and anchor bolts 

Pour grade beam and pile caps 

Install rebar & vapor barrier for slab 

Issue TI bid set 

Recent  Highl ights  

A bit of recent history—on March 13 a possible remains were dug up during the drilling of 

the test pile.  There had been in the historical past native graveyards in the Bay Street 

area, and we have a plan in place to address this possibility as a requirement of local 

environmental policies.  The archeologist however indicated that he thought the bone was 

from a Big BirdBig BirdBig BirdBig Bird. 

The North half of the slab grade beams are fully reinforced and scheduled for the concrete 

pour Monday or Tuesday.  Under slab utilities have been completed and the city inspection 

of them passed today.  Review of the structural steel shop drawings are scheduled to be 

completed by Wednesday.  The Tenant Improvement drawing set has been approved by 

the Landlord and is in review at the City of Emeryville.  Initial comments are lengthy but of 

minimal impact so far.  The work authorization for the core & shell was issued Tuesday. 


